

## Louisiana Workforce Commission (LWC)



### Trading Partner Testing Timeframe for Release 3.0 FROI Implementation

Complete the LWC Trading Partner Registration by visiting [www.lwcedi.info](http://www.lwcedi.info). Trading Partner Registrations must be completed before testing can begin.

#### Testing Timeframe during LWC's Voluntary Year 1-2-13 through 1-2-14

##### Testing Timeframe 'Option 1'

- Testing Period Start Date: 5/1/13
- Testing Period End Date: 6/14/13
- Production Readiness Implementation Dates: 6/17/13 through 6/21/13

##### Testing Timeframe 'Option 2'

- Testing Period Start Date: 7/8/13
- Testing Period End Date: 8/9/13
- Production Readiness Implementation Dates: 8/12/13 through 8/16/13

##### Testing Timeframe 'Option 3'

- Testing Period Start Date: 8/26/13
- Testing Period End Date: 9/27/13
- Production Readiness Implementation Dates: 9/30/13 through 10/4/13

#### Testing Timeframe for LWC's Mandatory Year: 1-2-14

##### Testing Timeframe 'Option 4'

- Testing Period Start Date: 10/14/13
- Testing Period End Date: 11/8/13
- Production Readiness Implementation Dates: 11/11/13 through 11/15/13

**Mandatory Reporting Begins: January 2, 2014**

*Note: Vendors will be required to complete the test plan once on behalf of all clients. Trading Partners that do not utilize a vendor are required to complete the test plan individually.*