

Louisiana Workforce Commission (LWC)  
Transition from IAIABC EDI Claims Release 3.0 to Claims Release 3.1 FROI Only Timeline Summary

LWC Release 3.1 (R3.1) FROI EDI Implementation Monday May 22, 2023 - Transition Action Item	Scheduled
<b>LWC EDI R3.1 FROI Announcement</b>	
LWC EDI Claims Release 3.1 FROI Information to Trading Partners	5/23/2022
<b>LWC EDI R3.1 FROI Requirements</b>	
LWC Version v1.0 DRAFT for the R3.1 FROI Requirement Tables are completed	5/19/2022
LWC Trading Partners and IAIABC Implementation Team Review and Feedback Period for v1.0	beginning 5/23/2022
Announcement: Version v1.0 for the R3.1 Requirement Tables are completed and published to lwcedi.info website	5/23/2022
<b>Trading Partner and EDI Vendor Setup</b>	
Trading Partner (Direct Reporters) and Vendors Setup and Access Provided	ongoing
Trading Partner LWC wcPrism Web Entry Users Setup and Access Provided	ongoing
<b>Trading Partner and EDI Vendor Testing LWC EDI R3.1 FROI with LWC</b>	
Testing Begins: Trading Partners and EDI Vendors	2/13/2023
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	5/5/2023
Testing Ends: Trading Partners and EDI Vendors	5/5/2023
<b>Trading Partners: LWC EDI R3.1 FROI Pre-Production</b>	
05/21/2023 Sunday- Trading Partners stop sending FROI EDI Release 3.0 data as of close of business. Trading Partners to ensure the last reportable Release 3.0 EDI FROIs through 05/21/2023, is sent to and received by LWC by no later than 05/21/2023 by 11:59 PM CST. All Release 3.0 FROI EDI transactions not received by LWC on 05/21/2023 by 11:59 PM CST and accepted, must be submitted to Verisk electronically in the Release 3.1 format as communicated on the R3.1 Event Table, effective on the mandate date 05/22/2023.	5/21/2023
LWC Processes Final Release 3.0 FROI EDI data and returns acknowledgements by close of business (5:00 PM CST) on 05/22/2023, for the 05/21/2023 data received by 05/21/2023 by 11:59 CST.	5/22/2023
<b>Production - Ready for Trading Partners, LWC and Verisk for R3.1 FROI</b>	
Trading Partners receive and process the final R3.0 acknowledgements - After the last submission of 05/21/2023 data, Trading Partners should START sending data for 05/22/2023 forward in Release 3.1 format.	5/22/2023
<b>Verisk processes all LWC EDI R3.1 FROI files received on 05/22/2023 to current date and ongoing. Verisk will return acknowledgments when FROI file processing is completed.</b>	